Revised Administrative Approval to the Revised Scope and Cost of Batch II (2013-14), Package No. MH 1979 under Pradhan Mantri Gram Sadak Yojana-II in Tal. Shahada, District Nandurbar.

Government of Maharashtra
Rural Development Department
Government Resolution No. PMGSY-2015/CR 149/Yojana-9,
Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai-400 001.

Date: 24 July, 2017.

Read –

1. Government Resolution No. PMGSY-2013/ C.R.379/Yojana-9, Dated 15th February, 2014.
2. Government of India, Ministry of Rural Development, letter No. File No.P-17025 / 29 / 2015-RC (FMS-342199), Dated 21st April, 2017.

Introduction:-

The project proposal of PMGSY Batch-II has been cleared by Ministry of Rural Development, Government of India vide letter dated 07th February, 2014. Accordingly the Government of Maharashtra has accord Administrative Approval to the project proposal for 211 upgradation road works with 55 bridges.

2. In this regard it is to state that Package No. MH-1979 Construction of Bridge works on MRL-64 Adgaon Approach Road to VR 69 road across Susari River, Tal. Shahada, Dist Nandurbar was sanctioned under Pradhan Mantri Gram Sadak Yojana Batch-II (2013-14). During the construction, as per the report of field office the scope of bridge work is changed due to field condition. As per the guidelines of scheme the revised proposal of scope and cost of this work of Nandurbar District was submitted for approval of Ministry of Rural Development, New Delhi and the Ministry of Rural Development, New Delhi has accorded approval for this proposal vide letter No. File No.P-17025 / 29 / 2015-RC (FMS-342199), Dated 21st April, 2017.

Resolution :

1. The revised scope of the bridge work of Package No. MH-1979 Construction of Brigde works on MRL-64 Adgaon Approach Road to VR 69 road across Susari River, Tal. Shahada, Dist Nandurbar was sanctioned under Pradhan Mantri Gram Sadak Yojana Batch-II (2013-14) has been cleared by the Ministry of Rural Development, Government

of India vide letter No. File No.P-17025 / 29 / 2015-RC (FMS-342199), Dated 21st April, 2017. Accordingly, the Government of Maharashtra is pleased to accord Revised Administrative Approval for Revised scope and cost Rs.331.70 lakhs (MoRD share Rs.120.49 Lakhs & State Share Rs.211.21 Lakhs) for bridge work of Package No. MH-1979 Construction of Brigde works on MRL-64 Adgaon Approach Road to VR 69 road across Susari River, Tal. Shahada, Dist Nandurbar. Accordingly appropriate changes in OMMAS will be made as per the advisory no. 17017 / 6 / 2015 / (FMS-342749), dated 20.11.2015 with the help of C-DAC Pune.

This Government resolution of Maharashtra Government is available at the website www.maharashtra.gov.in. Reference no. for this is 201707241739186520. This order has been signed digitally.

By order and in the name of the Governor of Maharashtra.

Arvind T Shete

Digitally signed by Arvind T Shete
DN: c=IN, o=Government Of Maharashtra, ou=RDD, postalCode=400032, st=Maharashtra, 2.5.4.20=d33ed79e4d2d2921d0ca79b9de78fffaa75e5ff9801ced3d15f5ca38bf6aab62, cn=Arvind T Shete
Date: 2017.07.24 17:53:32 +05'30'

(Arvind Shete)

Section Office, Government of Maharashtra

Copy forwarded to:

1. Hon’ble Opposition Leader of State Legislative Council / State Legislative Assembly.
2. Hon’ble Member of State Legislative Council / State Legislative Assembly.
3. Shri Rajesh Bhushan, Joint Secretary (RC) & Director General, National, Rural Roads Development Agency Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
4. The Private Secretary to the Hon’ble Minister for Rural Development, Ministry of Rural Development, Government of India, Krishi Bhavan, New Delhi.
5. Deputy Secretary, Minister of Rural Development, Ministry of Rural Development Government of India, Krishi Bhavan, New Delhi.
6. Dr. I.K. Pateriya, Director (Technical), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.
7. Director (Project-I), National Rural Road Development Agency (NRRDA) 5th floor, 15NBCC Tower, Bhikaji Cama Place, New Delhi.

8. The Private Secretary to the Hon'ble Minister of State for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 032.
9. The Personal Assistance to the Secretary, Mukhyamantri Garm Sadak Yojana & C.E.O., MRRDA for Rural Development, Ministry of Rural Development Government of Maharashtra, Mantralay, Mumbai 400 001.
10. STA- Coordinator, Department of Government Engineering Collage, Pune.
11. Chief Engineer (PMGSY), MRRDA, Camp Office Pune.
12. State Quality Co-ordinator,(PMGSY), Pune.
13. S.C.Mone & Company, Chartered Account, Off.205, Shantikunj, Dawood Baug Road, Andheri (West) Mumbai 400 058.
14. Superintending Engineers (PMGSY), MRRDA, Nashik.
15. Executive Engineers,(PMGSY), MRRDA, District Nandurbar.
16. I.T.Nodal Officer, MRRDA, Pune.

Desk Officer (Yojana-8), Rural Development and Water Conservation Department, Bandhkam Bhavan, 25 Marzban Road, Fort, Mumbai 400 001.